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Office of Program Evaluation and Government Accountability 
Status Report on Specific Projects In Progress as of 1-15-15 

 

Topic Status Highlights 

Riverview 
Psychiatric Center 

Fieldwork  The GOC placed this review on OPEGA’s Work Plan in late 
September 2014 and gave it priority status. OPEGA had already 
done considerable work in the preceding months to understand, 
delineate and triage myriad concerns by multiple complainants. 
Consequently, the GOC also approved the scope questions for 
this review at that time. 

 OPEGA has completed planning, and is now in process of 
conducting, the fieldwork for this review. We estimate this 
project will be completed in the second quarter of 2015. 

Office of 
Information 
Technology: 
Formal Follow-Up 
Review 

Fieldwork  The GOC approved the scope questions for this review at its 
November 15, 2012 meeting. This is the first formal follow-up 
review OPEGA has conducted and the approach is different 
than that of a regular review. 

 This review was planned to continue through the end of 2014 as 
OIT implements improvement goals and action plans in the 
three areas targeted for follow up. 

 Since this review has spanned two years, OPEGA has been 
informally reporting to the GOC at six month intervals on both 
OPEGA’s review status and the status of the OIT efforts we are 
monitoring.  The most recent report was given at the GOC 
meeting on 9-24-14 and included a written status report from 
OIT on its action plans and a written self-assessment of the 
degree of improvements/progress made to date in the three 
areas that are the focus of this follow-up review. 

 OPEGA issued an RFP in December 2014 seeking a technical 
consultant to independently assess OIT’s implementation and 
progress.  A consultant has been selected and OPEGA is 
currently finalizing the contract.  The consultant is expected to 
begin January 26, 2015 with final report to OPEGA by end of 
April 2015. 
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Special Project: 
Tax Expenditure 
Programs Phase II 

Not Applicable  This project was assigned to OPEGA in Resolves 2013 Chapter 
115 (LD 1463) – legislation that GOC provided input to. 

 This is the next phase of work, following OPEGA’s 2013 Special 
Project on Tax Expenditure Programs Phase I, toward 
implementing an on-going process for legislative review of tax 
expenditures. 

 OPEGA has completed the preliminary classification of tax 
expenditures by Review Category and preliminary identification 
of goals/objectives and intended beneficiaries of expenditures 
classified as warranting a full evaluation.  The preliminary work 
products were shared publicly during the 2014 legislative Interim 
to allow for input from GOC, Taxation Committee, other 
legislators and stakeholders. 

 OPEGA is currently in process of identifying relevant 
performance measures for the expenditures classified as 
warranting full evaluation. Some consultant resources are being 
utilized for this portion of the project.  

 OPEGA is also in process of drafting the remaining elements of 
the proposal. The full proposal resulting from this project is due 
to the Taxation Committee and GOC by March 1, 2015.  

State Lottery Fieldwork  The GOC approved the scope questions for this review at its 
meeting on December 12, 2013.   

 OPEGA is conducting work on this project when staff are not 
working on other priority projects.  

DHHS Workplace 
Culture and 
Environment 

Suspended - 
Preliminary 
Research 

 The GOC placed this project on OPEGA’s Work Plan at its 
meeting on April 26, 2013. 

 OPEGA completed preliminary research to assess potential 
extent and nature of systemic issues affecting workplace culture 
and environment and help determine the potential scope of 
more detailed work. 

 The GOC placed this review in suspended status in late 
September 2014 in order for OPEGA to prioritize work on the 
Riverview Psychiatric Center project. 

 OPEGA has had an opportunity since then to develop a Project 
Direction Recommendation on this review and expects to 
present it for the GOC’s consideration in February 2015. 

DHHS Licensing 
and Regulation of 
Child Care 
Providers 

Suspended - 
Preliminary 
Research 

 The GOC placed this project on OPEGA’s Work Plan at its 
meeting on February 28, 2014 and OPEGA began work on it in 
April. 

 OPEGA completed preliminary research and, based on 
information gathered, recommended delaying further detailed 
review for one year as the agency already had major 
improvement efforts underway. Consequently, the GOC placed 
this review in suspended status in June 2014. 

 OPEGA expects to resume this review in mid-2015 with a focus 
on whether agency efforts have been successful in resolving 
known issues. 
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